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   Letter of Transmittal 
 
 

       

 
 

TO:  Toll Bridge Program Oversight Committee 
(TBPOC) 

DATE: January 20, 2015 

FR:  Program Management Team (PMT)   

RE:  TBPOC Meeting Materials Packet – January 27, 2015 

 
 
 
Herewith is the TBPOC Meeting Materials Packet for the January 27th meeting.  The packet 

includes  memoranda  and  reports  that  will  be  presented  at  the  meeting.      A  Table  of 

Contents is provided following the Agenda to help locate specific topics.   

 

   

   

 
    
   
 
   



     

         

 Final Agenda 
 

 
TBPOC REGULAR MEETING 

January 27, 2015  
Executive Session (DCR): 10:00am – 11:00am 

Regular Session (CT Boardroom): 11:00am – 1:00pm 
1120 N Street, Sacramento, CA 

Dial-in Number: 1(866) 671-7318; Access Code: 9512345  
 

 Item Number/ Topic 
 

Presenter Time Desired 
Outcome 

1. EXECUTIVE  SESSION 
a. SFOBB Self-Anchored Suspension (SAS) 

Outstanding Work 
 
b. Pier E3 Demolition Permits Update** 

 

 
 

  
 

 
 

2. CHAIR’S REPORT 
 

S. Heminger, BATA  Information 

3. CONSENT CALENDAR 
a. TBPOC Regular/ Urgent Meeting Minutes 

1. TBPOC December 13, 2014 Minutes* 
2. TBPOC December 16, 2014 Minutes* 
3. TBPOC December 19, 2014 Minutes* 
4. TBPOC January 13, 2015 Minutes* 

 

 
A. Fremier, BATA 

 
 

 

 
 

 

 
Approval 

 
 
 

 

4.  PROGRAM ISSUES 
a. Capital Outlay Support (COS) Mitigation Plan** 

 
b. YBI Ramps and West Side Bridges Update* 

 
PMT 

 
E. Cordoba, SFCTA 

 

 
30 min 

 
15 min 

 
Approval 

 
Information 

 
5.        SAN FRANCISCO-OAKLAND BAY BRIDGE 

UPDATES 
a. SAS Update 

 
 

B. Maroney, CT 
 

 
 

30 min 

 
 

Information 
 

6.  OTHER BUSINESS 
a. Report on matters discussed and actions taken at 

Urgent Meeting 
 

b. Report on matters discussed and actions taken 
during Executive Session 

 

1.  
NA 

 

 

S. Heminger,  BATA 
 

 
NA 

 
 

5 min 
 

 
NA 

 
 

Information 
 

7. GENERAL PUBLIC COMMENT 2.    

Next TBPOC Regular Meeting:  
March 5, 2015, 10:00 a.m.  

* Attachments      

**Attachments to be sent under separate cover 

 



        
   
  

   
 

 

Accessibility and Title VI: TBPOC provides services/accommodations upon request to persons with disabilities and 

individuals who are limited-English proficient who wish to address Committee matters. For accommodations or translations 

assistance, please call the Metropolitan Transportation Commission (MTC) at 510.817.5757 or 510.817.5769 for TDD/TTY. 

We require three working days' notice to accommodate your request.  

 

 

Acceso y el Titulo VI: El TBPOC puede proveer asistencia/facilitar la comunicacion a las personas discapacitadas y los 

individuos con conocimiento limitado del ingles quienes quieran dirigirse a la Comité. Para solicitar asistencia, por favor 

llame  a la Comisiớn Metropolitano de Transporte (MTC) al numero 510.817.5757 o al 510.817.5769 para TDD/TTY. 

Requerimos que solicite asistencia con tres dias habiles de anticipacion para poderle proveer asistencia.  

 

Meeting Conduct: In the event that any public meeting conducted by TBPOC is willfully interrupted or disrupted by a 

person or by a group or groups of persons so as to render the orderly conduct of the meeting unfeasible, the Chair may order 

the removal of those individuals who are willfully disrupting the meeting. Such individuals may be subject to arrest. If order 

cannot be restored by such removal, the members of the committee may direct that the meeting room be cleared (except for 

representatives of the press or other news media not participating in the disturbance), and the session may continue on 

matters appearing on the agenda. 
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   Memorandum 
 

1 of 1   
    Item1a_SAS Outstanding Work_27Jan15 

 

TO:  Toll Bridge Program Oversight Committee 
(TBPOC) 
 

DATE:  January 20, 2014 

FR:  Brian Maroney, Deputy Toll Bridge Program Manager, Caltrans 

RE:  Agenda No. ‐  1a 
 

Item‐ 
San Francisco‐Oakland Bay Bridge Updates 
Self‐Anchored Suspension (SAS) Outstanding Work  

 
Recommendation:   
For Information Only 
 
Cost:   
NA    
 
Schedule Impacts:   
NA  
 
Discussion:  
A verbal update on the Self‐Anchored Suspension (SAS) outstanding work will be 
provided at the TBPOC January 27th meeting. 
 
 
Attachment(s): 
NA  
 
 
 
 
 
 
 
   



 

 

 

 

 

ITEM 1:  EXECUTIVE SESSION 

b. Pier E3 Demolition Permits Update** 

 

 

 

 

**Attachments to be sent under separate cover 

 

 



 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

ITEM 2:  CHAIR’S REPORT 
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  Item3a1_TBPOC_121314_CCMin_memo_27Jan15 

TO:  Toll Bridge Program Oversight Committee 
(TBPOC) 

DATE:  January 20, 2015 

FR:  Andrew Fremier, Deputy Executive Director, Operations, MTC/ BATA 

RE:  Agenda No. ‐  3a1 
 

Item‐ 
Consent Calendar 
TBPOC Regular/Urgent Meeting Minutes 
TBPOC December 13, 2014 Minutes 

 
Recommendation:    
APPROVAL 
 
Cost:     
NA      
   
Schedule Impacts:     
NA    
 
Discussion: 
The Program Management Team has reviewed and requests TBPOC approval of the 
December 13, 2014 Urgent Meeting Minutes. 
 
 
Attachment(s):  
December 13, 2014 Urgent Meeting Minutes 
  
    

 
 
  
  
  



 
 

 
 

TBPOC URGENT MEETING MINUTES 
December 13, 2014, 11:45am – 12:00pm 

 

1 of 3 
Item3a1_TBPOC_121314_CCMin_27Jan15  

 
 

            Attendees:  TBPOC Members:  Steve Heminger (Chair), Malcolm Dougherty,  
                                     Andre Boutros  
                                    PMT Members:  Tony Anziano, Andrew Fremier, Stephen Maller 

      Participants:  Beatriz Lacson, Peter Lee, Dan McElhinney, Bijan Sartipi 
      General Public Participant:  Roland Lebrun 
      
                                                    

            Convened:  12:17 PM 
                       Items                        Action 

1. EXECUTIVE SESSION 
a. SFOBB Self-Anchored Suspension 

Bridge Evaluation of the ASTM 354 
Grade BD Rods 

 

 
 

 

 

  

2. CHAIR’S REPORT 

 The Chair deferred to M. Dougherty, 
Caltrans Director, who reported on the 
program reorganization which was 
communicated in a letter to Secretary  
B. Kelly yesterday. 

o The Program has accomplished its 
mission to deliver the project. 

o The remaining work, i.e., the 
dismantling project, consisting of three 
contracts, will be incorporated into 
District 4’s construction portfolio. 

o Key personnel (Project Manager, 
Construction Manager, etc.) will 
continue to be dedicated to the 
remaining tasks, working with  
T. Anziano, Toll Bridge Program 
Manager, who will be moving on to 
another assignment but will be available 
to lend his program management and 
legal expertise.  

 
 



(Continued) 
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                       Items                        Action 
o As transition occurs, other project 

personnel will be assigned to other 
tasks/projects.  

o The TBPOC will continue in its 
oversight/reporting function. 
 

 The Chair expressed his gratitude and 
appreciation to T. Anziano. 
 

3. 
 

OTHER BUSINESS 
a. Report on matters discussed and actions 

taken at Urgent Meeting 

 NA 
 

b. Report on matters discussed and actions 
taken during Executive Session 

 The Chair reported that the TBPOC 
discussion revolved around the 
supplemental report on the rods (Item 
1a above), but no action was taken.   

o A draft of the report will be posted on 
the website next week before the TBPOC 
December 19 meeting, at which time 
approval action will taken. 
 

 The Chair announced that W. Kempton, 
former Caltrans Director/TBPOC 
member will return January 19, 2015, as 
CTC Executive Director, succeeding  
A. Boutros, whose last day in office will 
be December 30, 2014.  Susan Bransen 
will act as interim CTC Executive 
Director. 
 

 The next TBPOC regular meeting is on 
December 19, 2014, in Sacramento, 
12:00pm – 3:00pm.   

 

 
 
 
  
 
 
 
 
 

 
 
 
 
 
 
 

 Staff to reschedule the TBPOC 
January 8, 2015 on a date after 
January 19. 

6. GENERAL PUBLIC COMMENT 

 No public comment received. 
 

 

            Adjourned:  12:24 PM 
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TBPOC URGENT MEETING MINUTES 
December 13, 2014, 11:45am – 12:00pm 

 

 
APPROVED BY: 
 
 
 
______________________________________ ______________ 
STEVE HEMINGER, TBPOC Chair    Date 
Executive Director, Bay Area Toll Authority 
 
 
 
______________________________________ ______________ 
ANDRE BOUTROS      Date 
Executive Director, California Transportation Commission 
 
 
 
______________________________________ ______________ 
MALCOLM DOUGHERTY     Date 
Director, California Department of Transportation 
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TO:  Toll Bridge Program Oversight Committee 
(TBPOC) 

DATE:  January 20, 2015 

FR:  Andrew Fremier, Deputy Executive Director, Operations, MTC/ BATA 

RE:  Agenda No. ‐  3a2 
 

Item‐ 
Consent Calendar 
TBPOC Regular/Urgent Meeting Minutes 
TBPOC December 16, 2014 Minutes 

 
Recommendation:    
APPROVAL 
 
Cost:     
NA      
   
Schedule Impacts:     
NA    
 
Discussion: 
The Program Management Team has reviewed and requests TBPOC approval of the 
December 16, 2014 Urgent Meeting Minutes. 
 
 
Attachment(s):  
December 16, 2014 Urgent Meeting Minutes 
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                       Items                        Action 
6. GENERAL PUBLIC COMMENT 

• No public comment received. 
 

 

            Adjourned:  9:31 AM 
  

TBPOC URGENT MEETING MINUTES 
December 16, 2014, 9:00am – 9:30am 

 
 
APPROVED BY: 
 
 
 
______________________________________ ______________ 
STEVE HEMINGER, TBPOC Chair    Date 
Executive Director, Bay Area Toll Authority 
 
 
 
______________________________________ ______________ 
WILL KEMPTON       Date 
Executive Director, California Transportation Commission 
 
 
 
______________________________________ ______________ 
MALCOLM DOUGHERTY     Date 
Director, California Department of Transportation 
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TO:  Toll Bridge Program Oversight Committee 
(TBPOC) 

DATE:  January 20, 2015 

FR:  Andrew Fremier, Deputy Executive Director, Operations, MTC/ BATA 

RE:  Agenda No. ‐  3a3 
 

Item‐ 
Consent Calendar 
TBPOC Regular/Urgent Meeting Minutes 
TBPOC December 19, 2014 Minutes 

 
Recommendation:    
APPROVAL 
 
Cost:     
NA      
   
Schedule Impacts:     
NA    
 
Discussion: 
The Program Management Team has reviewed and requests TBPOC approval of the 
December 19, 2014 Regular Meeting Minutes. 
 
 
Attachment(s):  
December 19, 2014 Regular Meeting Minutes 
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                       Items                        Action 
departures are being commemorated 
today, that of A. Boutros, CTC Executive 
Director, and T. Anziano, Toll Bridge 
Program Manager. 

o On behalf of the Committee, the Chair 
expressed appreciation for A. Boutros’ 
valued advice; he also extended 
congratulations on his retirement and 
presented him with parting gifts of 
appreciation. 

 A. Boutros felt himself fortunate to 
be a part of this amazing project with 
unprecedented complexities, where 
everybody brought their best.  He 
expressed gratitude for the support 
he received through the years, 
especially from the TBPOC. 

o The Chair also presented T. Anziano 
with gifts, and praised him for his 
commitment and work ethic.  He noted 
that a great debt is owed T. Anziano for 
a project that will keep people safe. 

o M. Dougherty, Caltrans Director, 
pointed out that T. Anziano is not 
retiring.  He thanked him for his 
leadership and all his help to him, not 
only to this project— a mission 
accomplished— but to the entire 
program. 

 T. Anziano indicated that his journey 
began almost 18 years ago, and that 
he would not trade for anything this 
chance to work with the most 
outstanding people.  He expressed 
his gratitude to a great team and 
stated that he is so glad and thankful 
that he did it. 

 
• The Chair noted that this is the same 

room where the two SAS bids were 
opened and concluded.  It started here 
in this room and ends here. 
 

3.  CONSENT CALENDAR 
a. TBPOC Regular/Urgent Meeting 

Minutes 

 
• The TBPOC APPROVED the 

Consent Calendar, as presented. 
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                       Items                        Action 
1. TBPOC November 2, 2014 Minutes 
2. TBPOC November 4, 2014 Minutes 
3. TBPOC December 1, 2014 Minutes 

 
b. Contract Change Orders (CCOs) 

1. Self-Anchored Suspension (SAS) 
Span CCO 150-S2 (Security Cameras 
and Sensors at Piers W2, E2, T1 and 
Belvedere), $2,104,224;  
COS:  $175,000 

 
4.    PROGRESS REPORTS 

a. FHWA 2014 Annual Report 
• T. Anziano, Toll Bridge Program 

Manager, presented for TBPOC 
approval, the 2014 Annual Update to 
the Financial Plan of the San Francisco-
Oakland Bay Bridge East Span Seismic 
Safety Project, for submittal to the 
Federal Highway Administration 
(FHWA).  

o The annual update information is 
consistent with the published TBPOC 
quarterly reports. 
 

 
 
• The TBPOC APPROVED the 2014 

Annual Update to the Financial 
Plan of the San Francisco-Oakland 
Bay Bridge East Span Seismic 
Safety Project for submittal to 
FHWA.  
 

 
 
 

5. PROGRAM ISSUES 
b. Capital Outlay Support (COS) 

Mitigation Plan 
• T. Anziano noted that the Department 

put a lot of effort in their bottoms-up 
analysis, which identified savings 
toward a forecast of $44M vs. a budget 
of $38M.  While in agreement through 
the end of the fiscal year, BATA’s 
alternate plan shows a substantial 
discrepancy in other areas. 

o A. Fremier, Deputy Director, BATA, 
presented a COS mitigation plan that 
took a look at FY 14/15 rather than the 
whole program, using a top-down 
approach to the Department’s bottoms-
up analysis.   Differences shown 
include: 
- 33-person discrepancy in 

Construction staff - only full time 
current staff of 73 vs. 40 proposed;  
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                       Items                        Action 
- $4M more savings identified over six 

months for FY 14/15, $8M over two 
years; 

- Overall YBITS2 staff total – 
Department, 64 vs. BATA, 23; 

- Project staff comparison - SF Ramps 
Project vs. YBITS2 –  
Department, 27 vs. BATA, 18;  

o A. Fremier also presented assumptions 
and sanity check for backup. 
 

• M. Dougherty commented that the goal 
has been achieved; remaining work is to 
be incorporated into the District 4 
construction portfolio, organizational 
changes are in the works; take BATA’s 
information and cross-reference with 
the Department’s analysis and continue 
to challenge and refine the $44M 
forecast. 

o A. Boutros agreed that there is 
opportunity to bring the gap narrower. 

o The Chair indicated that it is worth one 
more try to narrow the $4M gap, and 
suggested looking at the project and not 
the program perspective.  
 

 
 
 
 
 
 
 
 
 
 
 

• The TBPOC DEFERRED 
APPROVAL of the COS 
mitigation plan pending more 
work to narrow the gap between 
the numbers developed by the 
Department and BATA.  The PMT 
to notify the TBPOC when it is 
ready for approval via a 
conference call. 

 

5. SAN FRANCISCO-OAKLAND BAY 
BRIDGE UPDATES 
a. SAS Update 

1. Tower Base Update 
• B. Casey gave a presentation to 

update the TBPOC on the water 
observed at the base of the tower 
shaft (near a number of A354BD 
anchor rods) since the status 
updates provided at the TBPOC 
September and November meetings. 

o Discussion items included: water 
sample testing; tower base grouting 
operation; anchor rod removal 
operation; testing for regular 
corrosion; grouting issue and 
verification (biggest issue); status of 
galvanization (all completed 
verification); absence of bay water 
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                       Items                        Action 
(no evidence of it going through). 
 

6. 
 

OTHER BUSINESS 
a. Report on matters discussed and actions 

taken at Urgent Meeting 
• NA  

 
b. Report on matters discussed and actions 

taken during Executive Session 
• See Item 1 above.    
o Re Item 1c, the Chair summarized the 

events that started in March 2013 when 
the rods in Pier E were tensioned and 
three dozen rods failed, which led to the 
investigation concluding today, and the 
chain of decisions that led to the 
method and retrofit developed at that 
location.  The three main questions 
answered were: 
1. Why did the 2008 rods fail? 
2. What do we do about that? 
3. What about the other 2,000 or so 

rods in the bridge? What do we do 
with them? 

o A July 2013 report was issued that led to 
more exhaustive testing and 
commissioning of a bolt team of nine 
pre-eminent experts to evaluate the 
remaining rods.  Their conclusions were 
documented in a September 2014 
report. 

o It was incumbent upon the TBPOC to 
issue a supplemental report today with 
additional findings and corrections.  
The Chair noted that the supplemental 
report was posted on the Bay Bridge 
website and hardcopies are available on 
the tables at the back of the room. 

o Discussion items included:  Y. Chung’s 
unsolicited report (credible but 
unconvincing criticism—we stand by 
our report); Townsend testing; 
threshold for embrittlement; major 
differences between 2008 and 2010 
rods – the latter not expected to fail; 
unprecedented amount of testing 
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                       Items                        Action 
displayed courage and foresight; 
complete agreement with conclusions. 
 

Next TBPOC Meeting 
• The TBPOC January 8 meeting is being 

rescheduled on a date after January 19, 
2015 when W. Kempton assumes office 
as CTC Executive Director. 
  

7. GENERAL PUBLIC COMMENT 
• K. Bukowski noted that his videotapes 

of the TBPOC meetings can be viewed 
on YouTube. 

 

 
 

 

            Adjourned:  2:40 PM 
 
 
 

TBPOC REGULAR MEETING MINUTES 
December 19, 2014, 1:00pm – 3:00pm 

 
 
APPROVED BY: 
 
 
 
______________________________________ ______________ 
STEVE HEMINGER, TBPOC Chair    Date 
Executive Director, Bay Area Toll Authority 
 
 
 
______________________________________ ______________ 
WILL KEMPTON      Date 
Executive Director, California Transportation Commission 
 
 
 
______________________________________ ______________ 
MALCOLM DOUGHERTY     Date 
Director, California Department of Transportation 
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TO:  Toll Bridge Program Oversight Committee 
(TBPOC) 

DATE:  January 20, 2015 

FR:  Andrew Fremier, Deputy Executive Director, Operations, MTC/ BATA 

RE:  Agenda No. ‐  3a4 
 

Item‐ 
Consent Calendar 
TBPOC Regular/Urgent Meeting Minutes 
TBPOC January 13, 2015 Minutes 

 
Recommendation:    
APPROVAL 
 
Cost:     
NA      
   
Schedule Impacts:     
NA    
 
Discussion: 
The Program Management Team has reviewed and requests TBPOC approval of the 
January 13, 2015 Regular Meeting Minutes. 
 
 
Attachment(s):  
January 13, 2015 Regular Meeting Minutes 
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                       Items                        Action 
6. GENERAL PUBLIC COMMENT 

• No public comment received. 
 

 

            Adjourned:  2:51 PM 
  
 
 
 
 
 

TBPOC URGENT MEETING MINUTES 
January 13, 2015, 2:45pm – 3:00pm 

 
 
APPROVED BY: 
 
 
 
______________________________________ ______________ 
STEVE HEMINGER, TBPOC Chair    Date 
Executive Director, Bay Area Toll Authority 
 
 
 
______________________________________ ______________ 
WILL KEMPTON       Date 
Executive Director, California Transportation Commission 
 
 
 
______________________________________ ______________ 
MALCOLM DOUGHERTY     Date 
Director, California Department of Transportation 
 
  



 

 

 

 
 

ITEM 4:  PROGRAM ISSUES 

a.  Capital Outlay Support (COS) Mitigation 
Plan** 

 

 

 

 

**Attachments to be sent under separate cover 
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TO:  Toll Bridge Program Oversight Committee 
(TBPOC) 

DATE:  January 20, 2015  

FR:  Eric Cordoba, Project Manager, SFCTA 

RE:  Agenda No. ‐  4b 
 

Item‐ 
Yerba Buena Island Ramps & West Side Bridges Update 

 
Recommendation:   
For Information Only 
 
Cost:   
NA    
 
Schedule Impacts:   
NA  
 
Discussion:  
The San Francisco County Transportation Authority is working with the Treasure Island 
Development Authority (TIDA) on the development of the I‐80/Yerba Buena Island (YBI) 
Interchange Improvement Project. TIDA asked the Transportation Authority, in its 
capacity as the San Francisco’s Congestion Management Agency (CMA), to lead the effort 
to prepare and obtain approval for all required technical documentation for the project 
because of our expertise in funding and interacting with the California Department of 
Transportation (Caltrans) on technical aspects of the project. This project is independent 
of but closely coordinated with the Caltrans San Francisco Oakland Bay Bridge projects 
and the TIDA Yerba Buena Island Redevelopment project. The project is funded with 
Federal Highway Bridge Program, Proposition 1B Local Bridge Seismic Retrofit Account 
and TIDA local match funds. 

The scope of the I‐80/YBI Interchange Improvement Project includes two major 
components: 

a) On the east side of the island, the I‐80/YBI Ramps project will construct new 
westbound on and off ramps to the new Eastern Span of the Bay Bridge. 

b) On the west side of the island, the YBI West‐Side Bridges project will seismically 
retrofit the existing bridge structures—critical components of island traffic circulation 
between the island and the Bay Bridge. 
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I‐80/YBI Ramps 

The I‐80/Yerba Buena Island (YBI) East‐Side Ramps project will relocate the westbound 
exit ramp on the north side of I‐80 and reconstruct the westbound entrance ramp on the 
north side of I‐80 onto Bay Bridge. The project will improve traffic safety, geometric 
design, and traffic operations of the ramps. Total estimated project cost is currently $98 
million. 

A joint California Environmental Quality Act/National Environmental Quality Act 
(CEQA/NEPA) document prepared by the Authority and Caltrans in the form of a Final 
Environmental Impact Report/Environmental Impact Statement (FEIS/FEIR) was 
completed for the project in December 2011. The FEIS/FEIR was re‐validated in June 2012 
to account for additional temporary improvements required by the US Coast Guard. 

On December 17, 2013, the Transportation Authority Board approved award of the 
construction contract in the amount of $49,305,345.50 to Golden State Bridge, Inc. (GSB). 
GSB’s DBE participation goal of 13.8% exceeded the contractual requirements of 12.5%. 
Construction contract work started in January 2014 with completion targeted for mid‐
2016.  

Construction activities are approximately 46% complete. Work on major concrete 
foundations and columns are proceeding at an excellent pace, approximately 80% 
complete. The contractor completed false work erection and stem and soffit steel and 
concrete pour for bridge A – YBI Westbound On – Ramp Tie‐In viaduct. Deck steel 
placement is ongoing with concrete pour scheduled for late January 2015.  In addition, 
the contractor began placement of falsework foundations for bridge E – YBI Westbound 
Off‐Ramp Transition Viaduct. The Forest Road detour was opened for US Coast Guard 
vehicle use at the end of September 2104, in coordination with Caltrans closure of 
Southgate Road.  Clipper Cove work continued in preparation for Quarters 10 and 
Building 267 relocation. Building relocations are scheduled for mid‐January 2015. The 
project is on schedule for completion by mid‐2016. 
 
YBI West‐Side Bridges  

The Yerba Buena Island (YBI) West‐Side Bridges Retrofit project will retrofit eight 
existing bridge structures along Treasure Island Road to meet current seismic safety 
standards. Five of the structures will be seismically retrofitted, while three will be 
demolished and replaced.  

Seismic Strategy Reports prepared by the Authority were approved in October 2011. 
Separate environmental documents Categorical Exclusions per the National 
Environmental Protection Act (NEPA) and Categorical Exemptions per the California 
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Environmental Quality Act (CEQA) for each of the eight bridges were approved in 
December 2012. 

As  part  of  continued  preliminary  engineering  and  design  efforts  and  as  required  by 
federal  funding  a Value  Engineering Analysis  (VA) Report was  prepared  in  February 
2014 in consultation with TIDA, the San Francisco Department of Public Works (SFDPW), 
and independent construction experts.  The VA team made various recommendations for 
the Transportation Authority and TIDA consideration  to reduce overall project risk and 
cost. The VA team’s primary recommendation is to realign Hillcrest Road into the hillside 
utilizing several retaining walls; construction of a new realigned eastbound I‐80 off‐ramp 
bridge structure; and elimination of existing Structures #2, #3 and #6.    The structures to 
be retrofitted (#1, 4, 7A, 7B, and 8) remain largely the same; however approach roadways, 
slopes, etc. are also affected. The recommended VA Report Alternative estimated at $66M 
will  save  approximately  $9M  compared  to  the  environmentally  approved  alternative 
estimated  at  $75M.  Implementation  of  the  VA  Report  Alternative  will  also  improve 
seismic  performance,  simplify  construction  efforts, minimize maintenance  cost  and  is 
preferred by TIDA and SFDPW. Caltrans approved the VA Report in November 2014.  

The  introduction  of  the  VA  Alternative  will  require  additional  engineering  and 
environmental analysis  to be performed. Additional environmental analysis  is  targeted 
for completion by March 2016. Final design and  right of way certification activities are 
targeted  for  completion by December 2016. The project  is  currently anticipated  to  start 
construction  in  the  spring  of  2017 with  completion  targeted  by  the  summer  of  2019. 
Construction start of the project assumes completion of the I‐80/YBI Ramps and Caltrans 
YBITS#2 contracts by late 2016.  
 
 
 
Attachment(s): 
YBI Ramps/West‐Side Bridges Presentation 
 
 
 
 
 
 
 
   



Yerba Buena Island
Improvements
Status Update

SAN FRANCISCO COUNTY TRANSPORTATION AUTHORITY

January 27, 2015



YBI Ramps Project Overview

SAN FRANCISCO COUNTY TRANSPORTATION AUTHORITY 2



YBI Ramps Current Status 

• Awarded Construction Contract to Golden State Bridge, 
Inc. $49,305,345.50 – Dec. 17, 2013

• Construction 46% complete - current major activities:

• foundation & column construction – approximately 85% 
complete

• Bridge A (WB on-ramp tie-in) deck pour late Jan. 2015 

• False-work erection (Bridge E) – 30% complete

• Historic building move – weekend of Jan. 16 

• Scheduled construction completion date: August 2016  

SAN FRANCISCO COUNTY TRANSPORTATION AUTHORITY 3



YBI Ramps Current Status 

SAN FRANCISCO COUNTY TRANSPORTATION AUTHORITY 4

Bridge A Westbound On-Ramp Tie-in



YBI Ramps Current Status 

SAN FRANCISCO COUNTY TRANSPORTATION AUTHORITY 5

Bridge E Westbound Off-Ramp



YBI Ramps Current Status 

SAN FRANCISCO COUNTY TRANSPORTATION AUTHORITY 6

Quarters 10  
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YBI (West-Side) Bridges Overview   

• Seismic Retrofit of Eight (8) Bridge Structures on 
the West Side of Yerba Buena Island

SAN FRANCISCO COUNTY TRANSPORTATION AUTHORITY
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YBI (West-Side) Bridges Overview   

SAN FRANCISCO COUNTY TRANSPORTATION AUTHORITY



YBI (West Side Bridges) Current Status 

• Preliminary engineering ongoing, VE scope change in 
process

• Design completion – Fall 2016  

• Construction start – Spring 2017

• Scheduled completion date: Fall 2019  

SAN FRANCISCO COUNTY TRANSPORTATION AUTHORITY 9



TIDA Development Current Status 

• Preliminary engineering ongoing

• Navy to CCSF Land Transfer: Q1 2015 - Q4 2016

• Macalla Road reconstruction: Q4 2015 – Q2 2017

SAN FRANCISCO COUNTY TRANSPORTATION AUTHORITY 10
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TO:  Toll Bridge Program Oversight Committee 
(TBPOC) 
 

DATE:  January 20, 2014 

FR:  Brian Maroney, Deputy Toll Bridge Program Manager, Caltrans 

RE:  Agenda No. ‐  5a 
 

Item‐ 
San Francisco‐Oakland Bay Bridge Updates 
Self‐Anchored Suspension (SAS) Span Update  

 
Recommendation:   
For Information Only 
 
Cost:   
NA    
 
Schedule Impacts:   
NA  
 
Discussion:  
An update on the Self‐Anchored Suspension (SAS) Span will be provided at the TBPOC 
January 27th  meeting. 
 
 
Attachment(s): 
NA  
 
 
 
 
 
 
 
   



 
 
 
 
 
 
 

   
 

 
 
 
 
 

ITEM 6:  OTHER BUSINESS 
 

a.   Report on matters discussed and actions 
  taken at Urgent Meeting 
 

b.   Report on matters discussed and actions  
  taken during Executive Session 



 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

ITEM 7:  GENERAL PUBLIC COMMENT 
 
 




